Crosslown	5288 Ventura	**	Wor	k ac	tivitie	es so	*Work activities are subject to peak hour road restrictions based on location* **Work activities scheduled to not interfere with nearby school pickups/dropoffs** ***Traffic Control may vary by location. Signals may be set to flash intermittently during construct																					
Electrical Data, Inc.	Look Ahead 4.29.2025																											
Location	Work Description			И	/eek 1				Week 2								W	eek 3				Week 4						
																		5/14						§ 5/21				
Kanan & Golden Eagle	Turn On Support	3	X	'	VV	1	r	3 .	S IVI	<u> </u>	VV	'		3	3	IVI	<u> </u>	VV	<u> </u>	- 3	3	IVI	"	VV	+			
Pleasant Valley & Airport	Turn On Support											Х																
Harbor & Gonzalez	Replace APS Buttons																											
Kanan & Golden Eagle	Replace APS Buttons																											
Kanan & Golden Eagle	AC		X																									
Kanan & Hollytree	AC			X																								
Kanan & Deerhill	AC				X																							
Kanan & Sunnycrest	AC					X																			\perp			
Kanan & Conifer	AC						X																					
Santa Rosa & Moorpark	AC								X																			
Santa Rosa & Las Posas	AC									X														$\sqcup \bot$		_		
Lewis & Cawelti	AC										X															_		
Lewis & Camarillo	AC											X												$\perp \perp \downarrow$		_		
Lewis & University	AC												X											$\sqcup \bot$		_		
Lewis & Laguna	AC															X								\sqcup		-		
Hueneme & Los Posas	Base																X							$\sqcup \bot$		_		
Hueneme & Los Posas	AC																	X						\sqcup		_		
Pleasant Valley & Airport	AC)						+		-		
Pleasant Valley & Sturgis	AC																		Х	(\sqcup				
Hueneme & Raytheon	AC												_									X		\vdash		-		
Hueneme & Rice	AC												_									-	X	 		-		
Rice & Channel Island	AC												-											X		-		
Wooley & Rice	AC												-											\vdash	X	-		
Harbor & Gonzalez	AC												-											$\vdash \vdash$		-		
Santa Clara & Central	AC																							++				
Rose & Central	AC																							+-+				
Telegraph & Briggs Kanan & Conifer	AC Removed DLC Cables			X																				++				
	Removed DLC Cables Removed DLC Cables			X									-											+				
Kanan & Sunnycrest Kanan & Deerhill	Removed DLC Cables Removed DLC Cables			^	Х								-											\vdash				
Kanan & Hollytree	Removed DLC Cables				X																							
Kanan & Golden Eagle	Removed DLC Cables					X																						
Santa Rosa & Moorpark	Removed DLC Cables					X							-											\vdash	$\overline{}$			
Santa Rosa & Las Posas	Removed DLC Cables						X																					
Lewis & Cawelti	Removed DLC Cables						X																			-		
Lewis & Camarillo	Removed DLC Cables						^		X																-	-		
Lewis & University	Removed DLC Cables								X	_																		
Lewis & Laguna	Removed DLC Cables									X																		
Hueneme & Los Posas	Removed DLC Cables									X																		
Hueneme & Raytheon	Removed DLC Cables										Х																	
Hueneme & Rice	Removed DLC Cables										X														-	-		
Rice & Channel Island	Removed DLC Cables									1	†	Х												\Box	-	٠		
Wooley & Rice	Removed DLC Cables									1		X														٠		
Pleasant Valley & Sturgis	Removed DLC Cables												Х												\dashv	-		
Pleasant Valley & Airport	Removed DLC Cables			1							1	1	v										1			_		

Crosstown	5288 Ventura Look Ahead 4.29.2025	**	Woı	k ac	tivitie	s sc	hed	luled	to no	ot in	terfe	ere w	ith ne	arby	sch'	nool p	d on lo	s/dro	poffs					4.4.		
Electrical Data, Inc.	Look Anead 4.29.2025	***Traffic Control may vary by location. Signals may be set to flash intermittently during construction.***																								
Location			Week 1						Week 2							W	eek 3		Week 4							
	Work Description	4/27	4/28	4/29	4/30	5/2	5/3	5/4	2/2	9/9	5/7	2/8	5/10	5/11	5/12	5/13	5/14	5/16	5/17	5/18	5/19	5/20	5/21	5/23	5/24	
		S	М	T	W T	F	S	S	М	T	W	ΤI	F S	S	М	Т	W T	F	S	S	М	T	W T	F	S	
CentraL & Beardsley	Removed DLC Cables														X											
Santa Clara & Central	Removed DLC Cables														X											
Rose & Central	Removed DLC Cables															X										
Telegraph & Briggs	Removed DLC Cables															X										
Harbor & Gonzalex	Removed DLC Cables																X									
Kanan & Golden Eagle	High Friction Surfacing																									
Kanan & Hollytree	High Friction Surfacing																									
Kanan & Deerhill	High Friction Surfacing																									
Kanan & Sunnycrest	High Friction Surfacing																									
Kanan & Conifer	High Friction Surfacing																									
Santa Rosa & Moorpark	High Friction Surfacing																									
Santa Rosa & Las Posas	High Friction Surfacing																									
Lewis & Cawelti	High Friction Surfacing																									
Lewis & Camarillo	High Friction Surfacing																									
Lewis & University	High Friction Surfacing																									
Lewis & Laguna	High Friction Surfacing																									
Hueneme & Los Posas	High Friction Surfacing																									
Pleasant Valley & Airport	High Friction Surfacing																									
Pleasant Valley & Sturgis	High Friction Surfacing																									
Hueneme & Raytheon	High Friction Surfacing																									
Hueneme & Rice	High Friction Surfacing																									
Rice & Channel Island	High Friction Surfacing																									
Wooley & Rice	High Friction Surfacing																									
Harbor & Gonzalez	High Friction Surfacing																									
Santa Clara & Central	High Friction Surfacing																									
Rose & Central	High Friction Surfacing																									
Telegraph & Briggs	High Friction Surfacing																									