

	5288 Ventura	*Work activities are subject to peak hour road restrictions based on location **Work activities scheduled to not interfere with nearby school pickups/dropoffs** ***Traffic Control may vary by location. Signals may be set to flash intermittently during construction.***													
	Look Ahead 7.28.25														
Location	Work Description	Week 1							Week 2						
		8/3	8/4	8/5	8/6	8/7	8/8	8/9	8/10	8/11	8/12	8/13	8/14	8/15	8/16
		S	M	T	W	T	F	S	S	M	T	W	T	F	S
Hueneme & Olds	Replace Backplates & Visors (6,6)		X												
Hueneme & Rice	Replace Backplates & Visors (10,12)		X												
Kanan & Churchwood	Replace Backplates & Visors (1,3)			X											
Kanan & Conifer	Replace Backplates & Visors (8,39)			X											
Kanan & Golden Eagle	Replace Backplates & Visors (2,3)				X										
Kanan & Smoketree	Replace Backplates (1)				X										
Lewis & University	Replace Backplates (12)				X										
Pleasant Valley & Sturgis	Replace Backplates (11)					X									
Santa Clara & Central	Replace Backplates & Visors (2,6)					X									
Santa Rosa & Moorpark	Replace Backplates (14)						X								
Santa Rosa & Vista Grande	Replace Backplates & Visors (11,4)						X								
Santa Rosa & Yucca	Replace Backplates (2)									X					
Telegraph & Briggs	Replace Backplates & Visors (6,6)									X					
Wendy & Gerald	Replace Backplates (1)									X					